

6/24/15

49305

**AMENDMENT TO CONTRACT
BETWEEN
COUNTY OF GLOUCESTER
AND
PENNONI ASSOCIATES, INC.**

THIS is an Amendment to a contract which was entered into on the 5th day of November 2014, per RFP-014-039, by and between **Pennoni Associates, Inc.**, with offices at 515 Grove Street, Suite 1B, Haddon Heights, NJ 08035, hereinafter referred to as "**Contractor**", and the **County of Gloucester**, hereinafter referred to as "**County**".

In further consideration for the mutual promises made by and between Contractor and County in the above-described contract, Contractor and County hereby agree to amend the contract as follows:


To increase the contract amount by an amount not to exceed \$55,000.00 to provide additional Capital Project Management engineering, inspection, management and environmental services for the project "Professional Engineering, Construction Inspection, and Environmental Services for Gloucester County Capital Projects," per RFP-014-039 Engineering Project #14-19.

The new Contract amount with the increase is an amount not to exceed \$180,000.00.

All other terms and provisions of the Contract, and conditions set forth therein, that are consistent with this Addendum and State requirements, shall remain in full force and effect.


THIS ADDENDUM is effective as of the 24th day of June 2015.

ATTEST:



CHAD M. BRUNER,
ADMINISTRATOR/CLERK OF THE BOARD

COUNTY OF GLOUCESTER



ROBERT M. DAMMING,
DIRECTOR

ATTEST:

PENNONI ASSOCIATES, INC.



By: EDWARD GUETENS

Title: V.P.