

9/14/24

AMENDMENT TO CONTRACT
BETWEEN
COUNTY OF GLOUCESTER
AND
REMINGTON & VERNICK ENGINEERS

THIS is an amendment to a Contract which was entered into on the 1st day of **March, 2023**, between the **COUNTY OF GLOUCESTER**, hereinafter referred to as "**County**", and **REMINGTON & VERNICK ENGINEERS** of 2059 Springdale Road, Cherry Hill, NJ 08003, hereinafter referred to as "**Contractor**".

WHEREAS, this amendment is necessary due to additional time impacts and additional services required in relation to resurfacing and safety improvements, as per RFP-22-074, to Mullica Hill Road (US Route 322/CR 536) in the Township of Harrison, known as Engineering Project 20-10FA.

NOW, THEREFORE, in further consideration for the mutual promises made by and between County and Contractor in the above-described contract, the parties hereby agree to an amendment to the contract as follows:

Due to time impacts and additional services required on the Project as set forth hereinabove, the current contract amount of \$154,241.81 shall be increased by \$11,409.54 for a new total contract amount of \$165,651.35.


ALL OTHER TERMS and provisions of the contract and the conditions set forth therein that are consistent with this addendum shall remain in full force and effect.

THIS AMENDMENT is effective as of the 4th day of **September, 2024**.

ATTEST:


LAURIE J. BURNS,
CLERK OF THE BOARD

COUNTY OF GLOUCESTER


FRANK J. DIMARCO, DIRECTOR

ATTEST:



REMINGTON & VERNICK ENGINEERS


By: Leonard A. Faiola
Title: President & CEO